

1 BILL NO. S-82-10-21

2 SPECIAL ORDINANCE NO. S-199-82)

3 AN ORDINANCE approving Change Order  
4 No. 2 and Final, Resolution No. 324-80,  
5 Project No. C-180599-07, Spy Run Study  
6 Area, in connection with the Board of  
7 Public Works.

8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF  
9 FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 2 and Final, Reso-  
11 lution No. 324-80, Project No. C-180599-07, Spy Run Study Area,  
12 with Bercot, Inc., in connection with the Board of Public Works,  
13 for:


14 savings in resurfacing costs;  
15 involving a net decrease in the amount of Thirty Thousand Four  
16 Hundred Thirty-Two and 09/100 Dollars (\$30,432.09), all as more  
17 particularly set forth in the specifications, and which is on  
18 file in the Office of the Board of Public Works, and is by  
19 reference incorporated herein, made a part hereof, and is hereby  
20 in all things ratified, confirmed and approved.

21 SECTION 2. That this Ordinance shall be in full force  
22 and effect from and after its passage and any and all necessary  
23 approval by the Mayor.

24 

Councilmember

25 APPROVED AS TO FORM  
26 AND LEGALITY

27   
28 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Stier,  
seconded by Stier, and duly adopted, read the second time  
by title and referred to the Committee On the Works (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of  
\_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.S.T.

DATE: 10-26-82

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Stier,  
seconded by Stier, and duly adopted, placed on its  
passage. PASSED (~~Lost~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>0</u>	_____	<u>1</u>	_____
<u>BRADBURY</u>	<u>X</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>X</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>X</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	_____	_____	_____	<u>X</u>	_____
<u>SCHMIDT</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>X</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>X</u>	_____	_____	_____	_____
<u>STIER</u>	<u>X</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>X</u>	_____	_____	_____	_____

DATE: 11-5-82

C. W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne,  
Indiana, as (~~ZONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (~~SPECIAL~~)

(~~APPROPRIATION~~) ORDINANCE

(RESOLUTION) NO. 199-82

on the 9th day of November, 1982.

ATTEST:

(SEAL)

C. W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on  
the 10th day of November, 1982, at the hour of  
11:30 o'clock 7 M., E.S.T.

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 14th day of November  
1982, at the hour of 9 o'clock A M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR. - MAYOR

BILL NO. S-82-10-21

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON Public Works TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order No. 2 and Final, Resolution  
No. 324-80, Project No. C-180599-07, Spy Run Study Area,  
in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

JAMES S. STIER, CHAIRMAN

BEN A. EISBART, VICE CHAIRMAN

VICTURE L. SCRUGGS

MARK E. GIAQUINTA

DONALD J. SCHMIDT

John  
Falkner  
Victoria L. Scruggs  
OS Schmidt  
11-9-82  
CONCURRED IN  
DATE \_\_\_\_\_ CHARLES W. WESTERMAN, CITY CLERK

# CHANGE ORDER

Change Order No. 2nd and Final  
 Project No. C-180599-07  
 Name of Project: Highview Park

Resolution No. 324-80  
 Board Order No. 16-80  
 Date: 9-30-82

To: Bercot, Inc.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		See Attached			
Total Decrease				81,443.45	
Total Increase					51,011.36
Net (Decrease)(Increase)				30,432.09	
Contract Price					

The sum of \$ 30,432.09 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 464,888.60
Current Contract Price Adjusted by Previous Change Order	\$ 462,938.60
New Contract Price including this Change Order	\$ 432,506.51

The time provided for completion in the contract for this project is (unchanged)(increased)(decreased) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Chuan Embury Chief Engineer Date 9/30/82  
 Accepted by: James E. Bercot Contractor Date 9-29-82  
 Approved by: John P. Boller City Engineer Date 10-4-82  
 Approved by: Robert J. Hansen Owner Date 10-6-82  
 Attested by: Sandra E. Kennedy Clerk Date 10-6-82

ATTACHMENT TO CHANGE ORDER

Spy Run Study Area C-180599-07 - B.O. 16-80

Resolution 324-80

Bercot, Inc., Contractor

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
3	29 LF	12" Sewer Pipe	21.05	610.45	510.45
4	80 LF	15" Sewer Pipe RCP Cl III	21.65	1,732.00	
5	49 LF	15" Sewer Pipe RCP Cl III and CL IV	22.00		1,078.00
6	25 LF	15" Sewer Pipe RCP Cl V	23.50	587.50	
7	1 EA	Std. MH Type I-J	1,610.00	1,610.00	
10	6 EA	6" 'T' or 'WYE' Tap Unit	80.00		480.00
11*	476 LF	6" Bulding Sewer Pipe	13.36		6,359.36
13	5006 CY	Special Backfill	7.50		37,545.00
14	615 CY	#53 or #73 Special Backfill	9.90	6,088.50	
15	76 SY	6" Stone Driveways	2.75		209.00
16	2624 SY	6" Asphalt (Streets)	9.50	24,928.00	
18	1000 SY	12" Concrete Streets	33.30	33,300.00	
19	100 SY	10" Deep Strength Asphalt	20.00	2,000.00	
20	14 LF	8"-15" CMP or RCP Pipe	16.00	224.00	
21	78 LF	18"-24" CMP or RCP Pipe	19.00	1,482.00	
22	2500 SY	Seeding and 1" Mulch	0.55	1,375.00	
23	10650 SY	Broadcast Seeding	0.25	2,662.50	
24	4200 LF	Dewatering	0.50	2,100.00	
*Non-Grant Fundable			Total Decrease		
			Total Increase		
Net (Decrease)(Increase)			Contract Price		

ATTACHMENT TO CHANGE ORDER  
 Spy Run Study Area C-180599-06  
 Resolution 324-80  
 Bercot, Inc., Contractor

Sheet 2 of 2

Item No.	Quantity	Description of Change		Unit Price	Change in Contract Price	
		Description			Decrease	Increase
25	35 LF	Fence Removal and Replacement		4.50	157.50	
26	215.5 LF	8"-12" Field Tile Replacement		12.00	2,586.00	
27	356 CY	Base Stabilization		15.00		5,340.00
*Non-Grant Eligible				Total Decrease	81,443.45	
				Total Increase		51,011.36
Net (Decrease) ( <del>29,432.09</del> )				Contract Price	30,432.09	

Change Order No. 2 and Final

Resolution No. 324-80

Board Order No. 16-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This is the final change order which reflects some savings  
in the resurfacing costs as indicated in items 16 and 18.

Item 13 was considerably higher than estimated quantities as a result of the poor  
soil conditions encountered. All other items reflect final measurements as per  
as-builts.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No x  
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. Merrill 9/29/82  
Project Engineer

**FINAL QUANTITIES**

ITEM	DESCRIPTION	ORIGINAL BID UNITS	UNIT PRICE	CO. NO.	CHANGE ORDER UNITS +/-	REVISED ESTIMATED QUANTITIES	FINAL QUANTITIES	EXTENSION FINAL CONTRACT
1	8" Sewer Pipe	800± LF	13.75				800 LF	11,000.00
2	10" Sewer Pipe, Class IV	10± LF	101.00				10 LF	1,010.00
3	12" Sewer Pipe Class V	2,230± LF	21.05	2	( 29 )		2,201 LF	46,331.05
4	15" Sewer Pipe Class III	1,360± LF	21.65	2	( 80 )		1,280 LF	27,712.00
5	15" Sewer Pipe, RCP Class IV	1,390± LF	22.00	2	49		1,439 LF	31,658.00
6	15" Sewer Pipe, RCP Class V	2,010± LF	23.50	2	( 25 )		1,985 LF	46,647.50
7	Std. MH Type I-J	23± EA	1,610.00	2	( 1 )		22 EA	35,420.00
8	Std. MH Type VI-j	3± EA	2,090.00				3 EA	6,270.00
9	Std. Cleanout	1± EA	350.00				1 EA	350.00
10	6" 'T' or 'WYE' Tapping Unit	52± EA	80.00	2	6		58 EA	4,640.00
11*	6" Building Sewer Pipe	1,710± LF	13.36		476		2,186 LF	29,204.96
12*	Std. CFW Tap Permit	52± EA	37.50	1	( 52 )		-0-	
13	Special Backfill	10,860± CY	7.50	2	5,006		15,866 CY	118,995.00
14	#53 or #73 Special Backfill	1,000± CY	9.90	2	( 615 )		385 CY	3,811.50
15	6" Stone Surface (Driveways)	2,900± CY	2.75	2	76		2,976 CY	8,814.00
16	6" Asphalt (Streets)	3,000± SY	9.50	2	( 2,624 )		376 CY	3,572.00
17	2" Asphaltic Surface	10,000± SY	3.35				10,000 SY	33,500.00
18	12" Concrete Streets	1,000± SY	33.30	2	( 1,000 )		-0-	
19	10" Deep Strength Asphalt	200± SY	20.00	2	( 100 )		100 SY	2,000.00
20	8"-15" CMP or RCP	510± LF	16.00	2	( 14 )		496 LF	7,936.00
21	18"-24" CMP or RCP	100± LF	19.00	2	( 78 )		22 LF	418.00
22	Seeding of 1" Mulch	4,000± SY	0.55	2	( 2,500 )		1,500 SY	825.00
23	Broadcast Seeding	10,650± SY	0.25	2	( 10,650 )		-0-	
24	Dewatering	4,200± LF	0.50	2	( 4,200 )		-0-	
25	Fence Removal and Replacement	250± LF	4.50	2	( 35 )		215 LF	967.50



FEDERAL GRANT-C-180599-(

RESOLUTION - 324-80

Sheet 2 of 3

[illegible]

## SUPPLEMENT

[illegible]

TITLE OF ORDINANCE Change Order #2, Final Change Order, Spy Run Area - C-180599-07, Res.

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

#324-80

SYNOPSIS OF ORDINANCE This is the final change order which reflects some savings  
in the resurfacing costs.

EFFECT OF PASSAGE Savings in resurfacing costs.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$30,432.09

ASSIGNED TO COMMITTEE